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SUBJ: Standard Scrap Metal/Chicags International Exporting 3ite Follunz o
Report

FROM: Steve Faryan, 03C

D. Dietrich, U.3. EPA, QOZWER R. Karl, Branch Chief, EEEB
J. Cisnervs, Section Chief, ES3, D. Bruce, Chief RE-2

K. Lindland, ORC, D. Kimbrough, OFA, T. Krause/Mark Weber, IEPA

D. Inman, Dept. of the Environment, D. Henne, U.S. Dept. of Interior

FOLREFP NO: POLREP 6

II BACKGROUND

Site No: 05HQ

Delivery QOrder No: 5001-05-357

Respornse Authority: CERCLA, Time Critical Removal Action
NPL Status: Not on NPL

State Netification: IEPA Notified (IEFA Referred the
Acticn Memec Status: Approved

Start Date: October 28, 1354

sompletion Date: QOctober 1985

ite)
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IIT SITE INFORMATION
Refer to- POLREF 1

Iv RESPONSE INFORMATION
A Situation
1 Current Situation
See FPOLREFP #1

Removal Activities To Date (Jan 7, 139% thru Jan 13, 1895)

* ERCS contractor Riedel Environmental continues excavating
and loading PCB contaminated soil from the West Yard and PCB
and Lead Contaminated fluff/=so0il from Main Yard into rail
cars

¥ ERC5 contractor continues moving scrap and other metal
debris from the northwest portion of Main Yard, and also
continues excavation and stockpiling soil in Main Yard

* Based on E-3 grid (UST excavated area) sample result, which
was above PCB removal criteria, another foot of soil was
excavated in the eastern half of the grid after pumping out
collected water, and samples were collected again. These
results showed all contaminants below the removal action
levels

¥ Grid areas B-10, B-11, C-10, C-11, and D-10 were excavated
up to depths of 3-4 feet and sampled. All the sample results
showed contaminants below the removal action criteria
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¥ Crew continue Lo clear debris from the maln yard to
facilitate excavaticon efforts
* Jrew continue to backfill UST sxcavated aresa with tunnel

Taneg
5 En cemnent
An additional Unilateral Administrative Drder will be issusd to
Chicago International Exporting to discontinue releasing PCB s fronm

the shredding and copper separation cperations and to sample faed
and processed materials for PCB's

Planned Removal Activity
Refer to POLREP 1 through 5.

Next Steps

¥ Backfill UST excavated area

Complete excavation of West Yard

Continue transportation and disposal of excavatad soils

Collect air samples from Main Yard periocdically

Initiate High Volume Air Sampling for PCB=z and Lead

Continue excavation and confirmation soil sampling in Main Yara
Dispose of Special Waste and TSCA/RCEA Waste
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Key Issues
¥ Court hearing in U.23. District court will r

. ive the i=zsus of
waas to the East <or Main Yard
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* Commence dizposal of special waste due toe limited spece on o sits

L Tsaur snd enforce if necessary the Unilateral Administrative Qraer
to Chicago International Exporting to cesse releases PCBs from the

shredding and gravity separator operations.

COST INFORMATION {as of 01/12/95%)

CQST CEILING
ERCS $771,837 $ 3,000,000
TAT $ 46,025 $ 100,000
U.5. EPA $ 40,579 $ 50,000

DISPOSITION OF WASTES

¥ Six rail car loads of polychlorinated biphenyl contaminated
soil weighing approximately 540 tons were shipped between 1,/6/35
and 1/10/85 to the Envircsafe facility in Grandview, ID. A totsal
of 26 rail cars have been shipped off-site for a total of 2340
tons.

* Three tanker loads approximating 12,100 gallons of water
collected in the UST excavated area was shipped to Safety Clean
{Breslube) on 1/7/95 for disposal

* Disposal of special waste (soils containing less than S0 ppm
PCB) is set up at BFI Mallard Lakes. The 03C will ask IEPA to
expedite the approval of this special waste permit.
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